ENGINEERING CHANGE NOTICE DART AEROSPACE LTD

Date: 08.12.04 Job No.:	N	/A	ADR Yes/No:	N	ADR D	ate:	_		ECN#:	00	572D
Product No.: D117-762 / D105-674			Created By:	y _	Approv	ed By:	1M)	ECN #:	UO- :	3/3P
Product Name: SKIDTUBE			Checked By:		Genera	al Manage	r Approv	/al:			
								T	Initial	/ Data	
2.01.04.00	itial / Dat	te	Distribution			Reqd N	Resp	╁	7	/ Date	
Production Manager Y LL /L ()	2.04	8-12-0	DQA / QA Coord QC Coordinator			Y	JM	17	105.	12.0	U
Production Engineering Coord Y JLM Production Document Control N	4 L	8-12-0	Marketing			Y	SW	130	1) D	3.15	-04
	85.12		Customer Order	Proces	sina	N		† <u>~~</u>		<u> </u>	(
Customer Technical Support	0.1	. / /	0401011101 01441					1			
Reason for Change:											
Customer with D117-762 skidtube had ground handling failur	e. This	bushing v	vill replace D2972 bu	ushing						-	
Documents Affected:											
Release: D3864 Rev A (dated 08.12.04)											
'											
											
PARTS MUST COMPLY	1	Х	PREVIOUS PA	RTS S	SATISE	ACTO	RY	L			4
# Quality Assurance Actions	Regd	Resp	 		Notes		<u> </u>	-	Co	mplete	12 1 7
	Y	SW	Inform customers o							29.0	
1 Notify Previous Customers	+	- 3**	orm customers o							, ,	<u> </u>
2 Notify Eurocopter France	N	 									
3	<u> </u>	<u> </u>			-			-			
# Engineering Actions	Reqd	Resp		I	Notes				C	mplete	
4 Required Documents/Drawings Under Review	Ÿ	PH		-					08,12	υ4 <i>Α</i>	#
5 Update Product Compatability Matrix	N										
6 Create Eurocopter Form (FEE)	N										
7 Notify TC / FAA of Change	N										
# Document Control Actions	Regd	Resp	T		Notes				C	mplete	
		11COP									v
											
8 Move Electronic Files	N										
Move Electronic Files Update Blue/Pink/DSI Folder and Electronic Files											
8 Move Electronic Files	N N										
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files	N N N										
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary	N N N										
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List	N N N N N									ard (
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database	N N N N N N	KJ	NEW P/N IS D3864	1-1					08,12.	<u>a</u>)-
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database	N N N N N N N	KJ	NEW P/N IS D3864	4-1					08,12.	α ι ∜)
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form	N N N N N N N N N N N N N N N N N N N	KJ	NEW P/N IS D3864	4-1					08,12.	ay \$)-
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's	X X X X X X X X X X X X X X X X X X X	KJ	NEW P/N IS D3864	4-1					08,12.	ay of)
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs	N N N N N N N N N	KJ	NEW P/N IS D3864	4-1					08,12.	ay \${	}
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder	X X X X X X X X X X X X X X X X X X X	KJ	NEW P/N IS D3864	4-1					08,12.	al #	}
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders	N N N N N N N N N N N N N N N N N N N	KJ	NEW P/N IS D3864	4-1					08,12.	ay of	}
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22	N N N N N N N N N N N N N N N N N N N	KJ	NEW P/N IS D3864	4-1					08,12.	ay of	}
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders	N N N N N N N N N N N N N N N N N N N	KJ	NEW P/N IS D3864	4-1					08,12.	ay of)
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N		NEW P/N IS D3864	1-1					08,12.	ay \$	+
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N	polts							08,12.	ay \$	+
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N	polts			RH				08,12.	ou \$)
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N	polts			RJ ob.1	2.04			08,12.	ay \$	+
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N	polts			RJ ob.1	2.04			08,12.	ay \$\{	
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N	polts			Rd 08.1	2.04			08,12.	ou \${	+
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N	polts			Rd ob.1	2.04			08,12.	ou of	+
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N	polts			RJ ob.1	2.04			08,12.	oy \$	+
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N	polts			RH ob.1	2.04			08,12.	ay \$\{	
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N	polts			RJ ob.1	2.04			08,12.	at \$\frac{1}{2}	
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N	polts			RJ ob.1	2.04			08.12.	at \$\frac{1}{2}	
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N	polts			RJ ob.1	2.04			08,12.	at \$\frac{1}{2}	
8 Move Electronic Files 9 Update Blue/Pink/DSI Folder and Electronic Files 10 Update Controlled PDF Files 11 Update Master Document List (MDL) 12 Update Document Record (DR) 13 Update Product Development Summary 14 Update QSI 021 and/or STC Approval List 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Record Form 18 Create / Update PPP's 19 Update Document Control Database / Laminated Dwgs 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DSI/DEO Master Binders 22 23 Description / Action:	N N N N N N N N N N N N N N N N N N N	polts			RJ ob.i	2.04			08,12.		